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Please note:

This sample cost plan report is for a residential alterations & additions project.

It shows the format & content of a measured schematic design stage cost plan that I prepare.

The information included is general only and is intended to show the typical layout of this report type.

The information, content, quantities and rates should not be used for any other purpose.
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COST STATEMENT .

.

This Schematic Design Cost Report .

This report has been prepared to help you establish and manage a realistic project scope, budget and cost. .

This is a measured approximate-quantities professional opinion of cost based on the information provided. Assumptions have been made. .

This report is based on competitive tendering and assumes fixed lump-sum quotes will be received from 3 to 4 builders.  .

This report is not a Tender Estimate or 'Quote' and should not be used for this purpose. .

.

Estimated cost summary .

The cost of this project (including contingencies & GST, but excluding design fees) is estimated to be $1,095,000. .

The budget has been advised to be $975,000. .

.

Building works * m2 167.7 $4,900 $821,707

External works, services & preparation Item 11.2% $103,664

Builder's site costs & preliminaries Note In above

Goods and services tax (GST) Item 10.0% $92,537

Estimated cost $1,017,908

Contingencies & escalation allowances, including GST Item 7.6% $77,542

Design fees, & other costs Item Excluded

Estimated cost including contingency & escalation allowances $1,095,450

.

Basis .

This report is based on correspondence to date and the following information provided by Example & Co. Architects: .

Drawings & Notes : SK A00-, A01-, A02B & A04-; Preliminary specification notes, 4 pages : received 02.06.2024 .

Preliminary structural sketches, 2 sheets, received 02.06.2024 .

Emails to date .

.

Construction is assumed to commence by December, 2024 and be completed by August, 2025. .

* Buildings Works area = Effective Building Works Area (EBWA), see 'Details' page. .

.

This report is based on having the Tender, Documentation and Contracts completed, issued and administered by the Architect.  .

It is assumed the project will be completed in one stage with the builder having full access of the unoccupied work site. .

It is assumed good trafficable site access is available; and that all existing services are in close proximity & sufficient for use. .

It is assumed that construction will be completed by a building company capable of maintaining multiple projects; and .

- Will make a fair & reasonable profit; and will not complete this project at a loss, or at 'cost'; .

- Employs site supervisors & labourers; and their price will cover the costs of overheads, & off-site administration. .

The final / contractual scope of works is yet to be documented. .

.
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GST .

All prices in this report are 'installed' or 'supply & install' and exclude GST, unless noted otherwise. .

.

Recommendations .

Further cost planning is recommended. This report should be reviewed by this office as the documents & design progress. .

Further design & documentation from the architect & structural engineer is recommended. .

.

Exclusions .

Costs for the following are excluded; and are either assumed to be provided separately by the owner, or are not required: .

Additional cost escalation if project is delayed .

Adverse tendering conditions; lockdowns, materials & trade shortages & delays, etc. .

Design & documentation fees .

Client or tenant occupation of the works area; completing the work in stages, out-of-hours work, or an accelerated program .

Loose furniture, fittings & equipment; small appliances & the like; items by the owner, & separate contracts .

Improvements and upgrades to existing street & site services & supplies .

Site penalties, & poor ground conditions .

Maintenance, refurbishment, repair & other works generally and to unaltered areas & surrounds or areas not noted. .

Credit, or extra, (in costs) for use of salvaged bricks, floorboards, or the like .

Crossing roads or under-road boring to access existing services & the like; Authority & headworks charges .

Work to roads, paving, fences, landscaping, services & the like external to the site (i.e. beyond the site boundaries) .

Negotiated, Cost-Plus, Construction Management, or Owner-Builder form of contracts .

Non-traditional forms of procurement; or for the potential reduced competition by tendering to one builder only .

Refer also to the details of this report for further specific exclusions and assumptions. .

.

Notes .

No fixed price / firm trade quotations have been sought or received in preparing this report. .

Due to the assumptions made, potential costs will not always match builders’ or sub-contractors' “ball-park estimates” or opinions.  .

This document may not be reproduced whole or in part without the express permission of Construction Planning and Economics Pty Ltd. .

It is assumed that correct professional confidentiality will be observed in relation to this document. .
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ELEMENTAL COST SUMMARY m2 BA 167.7 $/m2 BA Total

.

Builders preliminaries & overheads 18.7% $186,534

.

Substructure & floors 4.2% $248 $41,659

Staircases & balustrades 1.2% $72 $12,119

Roof 4.3% $255 $42,692

Walls 8.9% $529 $88,752

Windows 4.7% $281 $47,175

External doors 0.2% $10 $1,704

Internal doors 1.1% $66 $11,049

Wall finishes 4.8% $282 $47,356

Floor finishes 3.6% $212 $35,537

Ceiling finishes 1.4% $85 $14,189

Fitments & joinery 11.7% $694 $116,444

Special equipment & whitegoods 0.8% $46 $7,750

Sanitary fixtures 1.9% $111 $18,677

Sanitary plumbing 3.0% $176 $29,445

Heating 2.9% $169 $28,410

Air conditioning 0.6% $34 $5,668

Electric light & power 4.6% $275 $46,176

Alterations & renovations 6.2% $365 $61,268

.

Site preparation 3.1% $31,108

Paths & paved areas 1.3% $13,414

Boundary walls, fencing & gates 1.4% $13,796

Landscaping and improvements; decks on ground 0.8% $8,321

External site services 1.6% $16,129

.

Contingencies 4.6% $46,269

Escalation 2.4% $24,224

.

Total - Excluding GST 100.0% $995,864

Goods and Services Tax 10.0% $99,586

Total - Including GST $1,095,450
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INDICATIVE TRADE COST SUMMARY Total

.

Demolition, site clearance, groundworks & excavation 3.1% $30,833

Repairs allowances 0.4% $3,843

Concrete work, insitu 3.0% $29,731

Steelwork 2.1% $21,090

Carpentry, woodwork, tanking, etc. 13.3% $132,661

Masonry - Brickwork & blockwork 4.2% $41,866

Roofing & roof plumbing 1.9% $18,497

Plasterboard linings 2.3% $23,363

Windows & hardware 4.5% $45,224

Doors, frames & hardware 1.2% $11,842

Carpet 0.6% $6,290

Tiling, render & similar finishes 1.7% $16,546

Painting 2.5% $24,478

Painting - existing surfaces 1.5% $14,857

Polished finish to timber floors 0.9% $8,903

Polished finishes, etc., to concrete floors 0.5% $4,950

Joinery fittings - Kitchen 4.2% $41,985

Joinery fittings 5.5% $54,396

Metalwork, screens, miscellaneous, etc. 1.8% $17,733

Staircases, balustrades, etc. 1.2% $12,119

Sanitary fittings & whitegoods 2.0% $20,275

Plumber 4.9% $48,463

Heating, cooling & mechanical 3.3% $32,410

Electrical 4.0% $40,150

Light fittings, supply 0.8% $8,000

External paving, paths, fences & gates 2.8% $28,332

Scaffold, cranes & the like 1.5% $15,000

Builder's site costs & preliminaries; supervision 8.8% $87,410

Builder's overheads & attendance 8.4% $84,125

Design contingency 4.6% $46,269

Escalation to commencement 2.4% $24,224

.

Total - Excluding GST 100.0% $995,864

Goods and Services Tax 10.0% $99,586

Total - Including GST $1,095,450
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ESTIMATE OF COST - DETAILS .

.

Proposed Areas m2 193.3      @ "weight" "weighted" total

Existing ground floor building area, to remain m2 67.4 75% 50.6                           

Existing ground floor building area, to remain - deck / porch m2 9.2 5% 0.5                             

New ground floor building area; concrete slab floor m2 70.8 100% 70.8                           

New first floor building area; timber & steel framed floor m2 45.9 100% 45.9                           

Decks & steps, on ground, timber framed m2 21.3 Nil

.

Effective Building Works Area (EBWA), for analysis only m2 167.7                         

.

.

Floors & footings $74,865

Concrete .

100mm Concrete slab on ground; reinforcement, formwork, etc. m2 70.8 $255 $18,044

Existing concrete footings, slabs, floor structure; make good or modifications allowance Item 76.6 $30 $2,298

Insulation to concrete ground slabs, allowance Item 70.8 $22 $1,581

Level and compact ground surfaces under slabs and paving m2 70.8 $4 $296

Crushed rock filling below slab m3 3.5 $106 $376

Strip & pad footings, isolated beams etc., incl. excavation m3 3.2 $929 $3,012

Strip & pad footings, bored piers, etc.  incl. excavation - in retaining walls m3 9.0 $533 $4,796

Blinding concrete including excavation; below footings & thickenings Item Excluded

.

Carpentry & steelwork .

Timber ground floor framing, stumps, pads, bearers, joists, insulation, & linings, etc. m2 Existing to remain

Timber upper floor framing, insulation, & linings, etc. m2 42.9 $217 $9,311

Paint to exposed soffits, trims & the like m2 5.0 $42 $208

Timber ground floor deck framing, & decking; @$100/m2 pc supply; sealed m2 21.3 $391 $8,321

Structural steel framing in floors, allowance t 0.74 $12,808 $9,504

.

Prepare, make good or modify existing timber floor framing & linings for new works m2 76.6 $48 $3,676

Particleboard sheet flooring, 19mm, in existing areas m2 22.0 $43 $940

CFC sheet flooring in existing areas m2 6.0 $128 $770

Insulation, to existing timber floors m2 Excluded

Repair verandah / porch flooring & finishes to remain, allow m2 9.2 $125 $1,150

Structural steel framing, allowance - in existing floors t Nil

Re-block existing flooring, provisional allowance - partial Item 1.0 $5,000 $5,000

Repair existing timber floor boards to remain, provisional allowance m2 38.5 $40 $1,540

Polished finish to existing timber floor boards to remain, provisional allowance m2 38.5 $105 $4,043

.
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Roof $49,140

Carpentry & steelwork .

Timber roof & ceiling framing, beams, joists, etc. m2 93.9 $142 $13,338

Sisalation / sarking to roofing m2 93.9 $9 $840

Insulation, to roof framing m2 70.2 $28 $1,964

6.0mm FC eaves soffit linings fixed to timber m2 23.7 $75 $1,784

Paint to eaves linings, soffiits, trims, timbers, & the like m2 23.7 $37 $882

.

Alterations & making good to existing roof framing, trims etc. to remain; propping m2 77.6 $37 $2,844

Insulation, to existing timber roof framing m2 Existing to remain

Paint to existing eaves linings, soffiits, trims, timbers, & the like Item 1.0 $500 $500

.

Structural steel framing in new roofs, allowance t 0.64 $13,266 $8,490

.

Roofing & roof plumbing .

Custom orb colorbond roof cladding, fixed to timber framing m2 93.9 $54 $5,058

Minor repairs & alterations to existing roofing & roof plumbing to remain, provisional allowance Item 77.6 $40 $3,104

Roof plumbing : gutters, downpipes, valleys, flashing, barges, etc. Item 93.9 $93 $8,730

Rooflights; @$1,100/each supply No. 1.0 $1,605 $1,605

Rooflights / skylights, modifications allowance to existing No. Nil

Electronically controlled blinds to last, including power point, pc allowance Item Nil

.

Walls $157,441

Masonry .

110mm Common brick skin of internal wall m2 16.3 $189 $3,086

110mm Brick skin of veneer, solid or cavity external wall, faced; @$1,750/thou supply m2 119.4 $275 $32,811

90 x 190mm Solid plain block skin of wall m2 Nil

140mm Core-filled, reinforced block skin of retaining wall m2 6.7 $225 $1,507

Allowance for tanking m2 6.7 $168 $1,127

Backfilling to retainings walls - crushed rock m3 3.4 $106 $356

Allowance for slotted drains to retaining walls m 8.0 $63 $506

Paint / seal to new masonry walls, external, retaining m2 6.7 $34 $226

.

Carpentry & plasterboard, etc. .

External timber stud framed walls, insulation & sisalation, etc. m2 186.3 $127 $23,605

Internal timber stud framed wall, insulation m2 79.3 $105 $8,357

External timber wall linings, @$85/m2 supply m2 90.3 $190 $17,145

Extra for battens, packers or the like - for cladding fixed vertically & the like m2 Nil

Paint or stain to external timber or fc wall linings; & battens m2 90.3 $42 $3,749

Cement render, hardplaster & the like to walls Note Nil

.
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Plasterboard (& some fc or similar) linings to walls m2 307.6 $51 $15,832

Timber, or similar, internal wall linings; @$50.0/m2 supply m2 28.0 $128 $3,589

Paint to new plaster & other wall linings m2 306.3 $32 $9,785

Skirting boards m 111.4 $16 $1,731

Wall tiles, incl. joints, sealers, etc.; @$70/m2 supply m2 39.0 $226 $8,800

Waterproofing to wall tiles m2 39.0 $30 $1,184

.

Work to the existing building .

Masonry work: form/fill openings, making good to walls & linings, repairs, etc. Item 1.0 $3,335 $3,335

Patching, minor repairs & making good to internal wall surfaces / finishes to remain, allow m2 38.6 $22 $843

Alterations & making good to existing timber walls & linings; form openings; allow Item 1.0 $5,693 $5,693

Patching, minor repairs & making good to internal wall surfaces / finishes to remain, allow m2 89.6 $22 $2,000

Paint to existing external wall surfaces etc. to remain - provisional Item 1.0 $5,000 $5,000

Plasterboard lining to existing walls in altered areas - allowance m2 25.0 $53 $1,319

Paint to new internal plaster wall linings, allowance m2 25.0 $34 $839

Paint internally to existing wall linings & other surfaces to remain m2 128.2 $37 $4,719

Skirting boards - to new & existing wall linings m 19.0 $16 $296

.

Windows & Doors $66,189

Windows .

New windows & doors, glazed - supply only allowance - aluminium m2 48.3 $652 $31,479

Install windows, labour Hours 84.1 $90 $7,560

Sundries, fixings, deliveries,etc. Item 2.0% $31,479 $630

Architraves, reveals, trims, sills, pelmets, flashings, minor hardware, etc.; new windows & screens m2 48.3 $49 $2,375

Allowance for flyscreens, installed m2 14.5 $209 $3,032

Handle sets, plates, pulls, stops, etc. & lock to external glazed doors; @$180 total supply No. 2.0 $317 $634

Paint to window trims & surrounds m2 96.6 $15 $1,466

.

Repairs, hardware, architraves, reveals, sills, etc., to existing windows to remain - provisional m2 12.6 $150 $1,890

Paint to existing timber windows and other trims, externally / internally m2 25.2 $39 $984

.

Curtains & blinds, blackout blinds, external blinds, curtain tracks, etc. Note Excluded

.

Doors .

Single hinged external door No. 1.0 $331 $331

External door frame with sill & trims m 6.3 $120 $754

Handle sets, plates, pulls, stops, etc. & lock to external doors; @$180 total supply No. 1.0 $317 $317

Paint to external doors & frames No. 1.0 $302 $302

.

Single hinged internal door No. 5.0 $187 $937

Single sliding internal hollow core door; @$380 door & track supply No. 3.0 $766 $2,299
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Internal door frame with trims, or other reveal linings m 43.2 $90 $3,882

Handle sets, plates, pulls, stops, etc. to internal doors; @$120 supply No. 8.0 $198 $1,581

Paint to internal doors & frames No. 8.0 $294 $2,350

.

Existing doors, frames & hardware to remain - allow for minor works only - assumed Item 5.0 $348 $1,742

Paint to existing doors & frames No. 5.0 $329 $1,645

.

Floor & ceiling finishes $47,699

Floors .

Floor tiles, incl. joints, sealers, etc.; @$80/m2 supply, wet areas m2 22.1 $242 $5,353

Bedding for floor tiles, allow m2 16.6 $88 $1,454

Tanking and waterproofing to floor tiles m2 22.1 $36 $805

Carpet & underlay; @$90/m2 supply m2 43.0 $146 $6,290

Grind or polished finishes to concrete floors, provisional allowance m2 33.0 $150 $4,950

Timber floorboards fixed to timber framing; @$100/m2 supply m2 47.4 $207 $9,797

Polished finish to new timber floor boards, including sanding m2 47.4 $103 $4,861

.

Ceilings .

10mm Plasterboard ceiling linings including edge treatments, cornices etc. m2 110.4 $50 $5,516

Plasterboard ceiling linings including edge treatments, cornices etc. - in existing areas m2 12.7 $55 $696

Timber, ply, or similar, ceiling linings, provisonal allowance m2 Nil

Paint to new plaster, or other, ceiling linings m2 123.1 $38 $4,671

Allowance to make good to existing ceiling finishes & cornices to remain m2 51.9 $25 $1,298

Paint to existing ceiling linings m2 51.9 $39 $2,009

.

Joinery fittings $102,049

Kitchen .

Kitchen & pantry joinery Item 1.0 $28,090 $28,090

Minor kitchen accessories, hooks, etc. installed Item 1.0 $1,207 $1,207

Splashback tiles, incl. joints, sealers, etc; @$100.0/m2 supply m2 4.0 $235 $939

Stone benchtops, splashbacks, waterfall & the like, kitchen Item 1.0 $13,895 $13,895

.

Bathroom, laundry, etc. .

Bathroom & ensuite joinery; with benchtops Item 1.0 $12,736 $12,736

Minor bathroom accessories, hooks, etc. installed Item 1.0 $1,147 $1,147

Mirrors, installed m2 5.4 $411 $2,219

Laundry joinery Item 1.0 $6,114 $6,114

Minor laundry accessories, hooks, etc. installed Item 1.0 $156 $156

.

Other joinery .

Cupboards / robes including doors & fitout; mirrors m2 12.3 $1,082 $13,309
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Walk-in robe fitout allowance; mirrors m2 8.1 $1,202 $9,738

TV joinery unit m Assumed loose

Wall unit to living room m 4.5 $1,750 $7,875

Study joinery, allowance Item By Owner

Fireplace joinery, allowance Item 1.0 $2,625 $2,625

Shelving & storage joinery, allowance Item 1.0 $2,000 $2,000

Modify & make good existing robes, cupboards & other joinery to remain Item Excluded

.

Staircases, screens & metalwork $23,048

Staircase, balustrades, etc. .

New internal staircase complete with balustrades / handrails - provisional allowance Item 1.0 $10,500 $10,500

Internal balustrades / handrails Item 2.4 $675 $1,619

.

Screens .

External vertical screens, including framing & finishing m2 7.4 $604 $4,468

External horizontal screens, including framing & finishing m2 2.9 $604 $1,751

Steelwork - other, architectural - galvanised & painted - and in screens & the like t 0.15 $20,639 $3,096

.

Metalwork .

Miscellaneous & sundry minor metalwork m2 167.7 $5 $847

Clothesline No. 1.0 $767 $767

Letterbox No. 1.0 Existing to remain

TV bracket No. Nil

.

Whitegoods, sanitary fittings & plumbing $77,015

Whitegoods .

Oven, supply only No. 1.0 $3,500 $3,500

Cooktop, supply only No. 1.0 $1,500 $1,500

Rangehood, with flue & cowl, supply only No. 1.0 $1,500 $1,500

Dishwasher, supply only No. 1.0 $1,250 $1,250

Microwave, supply only No. 1.0 By Owner

Coffee machine, supply only No. Nil

Refrigerator / freezer, supply only No. 1.0 By Owner

Washing machine, supply only No. 1.0 By Owner

Clothes dryer, supply only No. 1.0 By Owner

Barbecue, supply only No. 1.0 By Owner

.

Labour (electrican), installation of the above items - whitegoods Hours 18.5 $107 $1,974

Sundries, fixings, deliveries, & the like Item 2.0% $7,750 $155

.
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Sanitary fittings .

Kitchen sink, drainer & tapsets / mixer & waste, supply only No. 1.0 $1,300 $1,300

Insinkerator; boiling / chilled water unit; & the like Note Excluded

Basin, tapsets / mixer & bottletrap, waste, supply only No. 3.0 $1,000 $3,000

WC suite (pan, seat & cistern), supply only No. 3.0 $800 $2,400

Bath tub & tapsets / mixer / spout, waste, built-in, supply only No. 1.0 $1,600 $1,600

Bath tub & tapsets / mixer / spout, waste, free-standing, supply only No. Nil

Shower tapsets, mixer, rose, waste, supply only No. 2.0 $775 $1,550

Shower trench, supply only m 1.0 $375 $375

Laundry trough & tapsets / mixer, waste, supply only No. 1.0 $750 $750

Hot water service, supply only No. 1.0 $1,550 $1,550

Solar hot water service, or hot water service with pump, supply only Note Nil

.

Labour (plumber), installation of the above items - sanitary fittings Hours 35.4 $107 $3,773

Sundries, fixings, deliveries, & the like Item 2.0% $12,525 $251

.

Sundry fittings .

Toilet roll holder No. 3.0 $157 $471

Shower shelf No. 2.0 $223 $446

Towel rail No. 4.0 $261 $1,044

Framing, labour & sundries in bath surround Item 1.0 $349 $349

Shower screen No. 2.0 $1,605 $3,210

Grab rails & the like No. Nil

.

Plumbing .

Plumbing to fixtures: water, waste & vents, etc. - main fittings Item 11.0 $1,725 $18,980

Plumbing to sundry fittings, connections, etc. Item 22.0 $435 $9,581

Builder's work in connection with plumbing services Item 2.0% $44,184 $884

.

Site plumbing services .

Inground site plumbing services - stormwater, & sewer drainage Item 67.0 $114 $7,614

Inground site plumbing services - water, & gas supplies Item 39.0 $174 $6,801

Preparation, demolition, sundries & other works Item 1.0 $1,209 $1,209

Pits & grated drains, pumps & the like, allowance Item Nil

Water tanks complete, above ground or in-ground, allowance Item None shown

Existing supplies, meters, drainage systems etc. are assumed adequate to remain Note Existing to remain

Allowance for site services / supplies reviews, upgrades, improvements & maintenance Item Excluded

.
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sample only

Heating & Cooling $34,078

Hydronic heating, provisional allowance Item 1.0 $20,000 $20,000

Insert-type fireplace, flue & cowl; @$6,000 supply No. 1.0 $7,410 $7,410

Allowance for surrounds, hearths, plinths & the like Item 1.0 $1,000 $1,000

Repair & reinstate existing open fireplaces, chimneys, surrounds etc., provisional allowance Item 2.0 By Owner

External gas, electric, or other, heaters, installed, provisional allowance Item Nil

Air conditioning, split system installed, provisional allowance Item 1.0 $5,000 $5,000

Builder's work in connection, sundries, & miscellaneous minor works Item 2.0% $33,410 $668

.

Electric light & power, etc. $46,176

Switchboards; mains / sub-mains; & the like m2 166.0 $50 $8,348

TV antenna alterations Item 1.0 $383 $383

Exhaust fans and wiring No. 4.0 $351 $1,406

Pre-wiring for computers, data, stereos, audio, hub, security & other items Item Nil

Wiring, switching, etc. for lights, power, data, detectors, etc. No. 98.0 $266 $26,069

.

Selected light fittings, pc allowance, supply only Item 1.0 $8,000 $8,000

Pendant lights, pc allowance, supply only Item By Owner

Ceiling 'sweep' fans & the like; @$550 supply No. 2.0 $985 $1,970

Security & intercom systems (excludes monitoring), provisional allowance Item By Owner

Data & WIFI; AV / stereo equipment, TVs; control systems; satellite dish, CCTV, NBN, etc. Note Excluded

Car charger - provisional allowance Item Excluded

.

Solar power, provisional allowance, installed Item Excluded

External power supply & meters etc. to the site are to remain - modifications are assumed not required Note Existing to remain

Allowance for new or relocated existing overhead, underground or other power, lights, telephone, etc. Note Excluded

External lighting, bollards, garden lights, etc. & reticulation - provisional allowance Item Nil

.

Alterations & Renovations $12,271

Internal demolition & preparation to existing structure Item 1.0 $9,271 $9,271

General, minor & structural repairs; damp, dpc's, termites, mould, etc., provisional allowance Item 1.0 $3,000 $3,000

Repairs & making good to façade, verandah etc. & restoration of period features, etc., provisional allowance Item Nil

Modify, make good, or prop, existing chimneys to remain, provisional allowance Item Nil

.

Demolition, excavation & site preparation $20,534

Site clearance and demolition .

Site clearance and demolition of existing buildings, outbuildings, paving, & the like Item 88.2 $156 $13,754

Tree removal, trimming etc. Item By Owner

Hazardous materials; asbestos, lead paint & the like, contaminated soil removal, etc. Note Excluded

Work to adjacent buildings, structures, fittings, surfaces, services, or the like Note Excluded

.
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Site levelling .

Site levelling, excavation; removal of topsoil, vegetation, etc. Item 1.0 $3,509 $3,509

.

Other items .

Termite treatment, barriers, etc. - allowance Item 1.0 $3,270 $3,270

Poor ground conditions, rock, blinding concrete, filling, soft spots or the like Note Excluded

Screw piles, bored piers, underpinning & the like are assumed not required Note Excluded

Retaining walls are assumed not required - none are shown Note Excluded

.

Paving, fencing, landscaping & the like $28,332

Paving .

External pavers; @$65/m2 supply m2 32.9 $192 $6,311

Rock or other bedding to last m2 32.9 $38 $1,256

Crossover to local council requirements m2 11.6 $168 $1,945

Reinforced concrete slab - driveway m2 23.5 $133 $3,135

.

Fencing & gates .

Standard lap-jointed timber paling fence, 1800mm, with capping m 41.5 $163 $6,775

Fence - other, provisonal allowance m 17.5 $300 $5,250

Gate; @$450 supply No. 2.0 $885 $1,770

Make good existing paths, paving & fences etc. disturbed by the works Item 1.0 $1,890 $1,890

.

Landscaping etc. .

Pergolas & the like Note Assumed nil

Sheds, carports & other outbuildings Item Nil

Soft landscaping, planting, mulching, grassing, topsoils, etc. - provisional allowance Item By Owner

.

Sub-Total $738,837

.

Builders preliminaries, on-going site costs & overheads 25.2% $186,534

Site establishment; on-going costs, equipment, services; etc. Weeks 36.0 $596 $21,469

Site labourer - minor, for access etc. Item Trade cost

Set-out of the construction works Item 1.0 $3,220 $3,220

Hire single pan wc & consumables, pumping, & cleaning Weeks 36.0 $111 $3,999

Cleaner, internal, final m2 193.3 $7 $1,281

Site bins, etc. & disposal Item 72.1 $127 $9,162

Scaffold, cranes, stairs, & the like, delivery, establishment / set up / hire; access Weeks 36.0 $417 $15,000

Site supervisor / leading hand, other, @ up to 14.1 hours per week Weeks 36.0 $1,341 $48,278

Attendance & profit, administration, overheads, finance, risk & the like (extra over allowances in above) Item 10.0% $841,246 $84,125

.

Sub-total $925,371
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Contingency, escalation, & other allowances $70,493

Contingencies & escalation .

Design contingency allowance (included for minor changes as the design & documents develop) Item 5.0% $925,371 $46,269

Contract / Construction contingency allowance (minor variations & unexpected costs during construction) Item Excluded

Escalation to commencement, nett allowance, by December 2024; 26 weeks Item 2.5% $971,640 $24,224

Escalation during construction to completion, nett allowance, by August 2025; 36 weeks Note Included in rates

.

Other allowances .

Design, documentation & other fees allowance; soil & other tests Note Excluded

Loose furniture, fittings, & the like; Separate contracts or other items by the owner Note Excluded

Temporary accommodation, relocation costs, & the like Note Excluded

.

Total, Excluding GST $995,864

Goods & Services Tax Item 10.0% $99,586

Total, Including GST $1,095,450

.

.

.

.

.

© CONSTRUCTION PLANNING AND ECONOMICS PTY LTD The contents of this report are Copyright ©.
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